

**Table 5: MPO Regional Planning Process Requirement Milestones**

<b>Plan/Program/Activity</b>	<b>Current Adoption/Completion</b>	<b>Next Adoption/Completion</b>
Unified Planning Work Program	January 2021	January 2022
Transportation Improvement Program	July 2020 (PA) September 2021 (NJ)	July 2022 (PA) September 2023 (NJ)
Air Quality Transportation Conformity Determination	September 2021	July 2022
Long-Range Plan	September 2021	September 2025
Title VI Compliance Plan	March 2014	Spring 2022
Public Participation Plan	July 2018	As needed – evaluated annually
Limited English Proficiency Plan	April 2019	April 2024 – evaluated annually
Congestion Management Process	January 2020	January 2024
Transportation Safety Analysis and Plan	January 2019	Spring 2022
Coordinated Human Services Transportation Plan	October 2020	October 2024
CMAQ Performance Plan	September 2020 (interim)	September 2022
US DOT MPO Planning Process Certification Review	October 2018 (site visit) February 2019 (final report)	October 2022 (site visit) February 2023 (final report)